
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:32 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 102 Date: 18-Jul-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 44

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Approved extra work tickets for CCO 187 work (welding of PS-26 clips at tower access at Elevation 53),
approved extra work billing for welding of PS-5 clips on 6-27-2012), and approved full pay for CCO 45S3
after delivery of painted pipe for ABC Inc., Mare Island. Completed Q-sheets for bid items 125 and 126 for
the period June 20, 2012 through July 20, 2012. Inspected the delivery of painted 6" and 12" DIP from
ABC (FWS paint contractor. Misc MEP paperwork.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

101.52 M

Diary: Dispute

MEP Billing

Measured 32.693 meters of pipe supports and 172.693 meters of installed pipe. Based on the cost
breakdown for these items, this translated to an equivalent quantity for pay of 101.52 meters.

The FWS crew spent half the shift installing 2 1/2" piping along the EB bridge, north barrier at
approximately PP 120 to 121.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 102 Date: 18-Jul-2012 Wednesday

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

28.33 M

Diary: Dispute

MEP Billing

Measured 55 meters of installed pipe. Based on the cost breakdown for these items, this translated to an
equivalent quantity for pay of 28.32 meters.

The FWS crew spent half the shift installing 4" piping along the EB bridge, north barrier at approximately
PP 120 to 121.

126 0-000-000.126

Bid Item: 003 0-APD-ELS.045CCO-045 Add. Paint on Ductile Iron Pipe (Shop)

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP Painting

I inspected and observed delivery of half the 6" and 12" delivered to the site after being repainted in the
ABC shop on Mare Island. The second half will be delivered on 7-19-2012. With the delivery of the 12"
and 6" piping, CCO 45S3 is complete. I processed the extra work billing for full pay of this CCO
suppliment.

003 0-APD-ELS.045
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